| Team:<br>Facilities                               | Priority: 1                          | Challenge Area: How do we provide an infrastructure to address the needs of the parish challenges in liturgy, programs, ministries, and social activities? |         |         |  |  |  |  |
|---|--------------------------------------|--|---------|---------|--|--|--|--|
| Goal: Provide more handicap pews for parishioners |                                      |  |         |         |  |  |  |  |
| Major Solution (Strategic Action):                | Remove pews from two center sections |  |         |         |  |  |  |  |
| Implementation Steps                              | P.I.C                                | P.I.C Cost Begin End On-Going Comments   |         |         |  |  |  |  |
| Discuss with Fr. Peyton which pews to remove      | Fr. Peyton                           | \$0  | 1/15/14 | 1/17/14 |  | Date and time dependent on Parish<br>Convocation                                       |  |  |
| Obtain volunteer workers to accomplish task       | Parish<br>Work<br>Crew               | \$0  | TBD     | TBD     |  | Date and time dependent on availability of workers and church availability             |  |  |
| Work Performed                                    | Parish<br>Work<br>Crew               | \$0  | TBD     | TBD     |  | Removal may result in necessity to recondition floor. Storage of pews to be determined |  |  |
|   |                                      |  |         |         |  |  |  |  |
|   |                                      |  |         |         |  |  |  |  |
|   |                                      |  |         |         |  |  |  |  |
|   |                                      |  |         |         |  |  |  |  |

| Team:<br>Facilities                              | Priority: 2   | riority: 2 Challenge Area: How do we provide an infrastructure to address the needs of the parish challenges in liturgy, programs, ministries, and social activities? |                  |                 |                  |   |  |  |
|--|---|---|------------------|-----------------|------------------|---|--|--|
| Goal: To improve the appearance functionality of | Room C so th  | nat it will be useable  | e for parish fur | nctions as well | as available for | rental by individuals   |  |  |
| Major Solution (Strategic Action):               | Modernize Room C and bring room up to code, electrical and plumbing |   |                  |                 |                  |   |  |  |
| Implementation Steps                             | P.I.C Cost Begin End On-Going Comments                              |   |                  |                 |                  |   |  |  |
| Discuss what the room is to be used for.         | Fr. Peyton  | N/A   | 4/1/14           |                 |                  | Will it be rented out for use by individuals for such events as baptisms, funerals, etc.? |  |  |
| Discuss funding with pastor and finance council  | Pastor/<br>Finance<br>Council                                       | TBD   |                  |                 |                  | Determine if any of the "pre-work" and finish work can be done by parishioners            |  |  |
| Get quotes and contractor                        | Pastor  | TBD   |                  |                 |                  | Possibly done when ramp is reconditioned to become compliant with code.                   |  |  |
| Management committee/staff                       | Staff   | TBD   |                  |                 |                  | Determine who will schedule, maintain, and clean room                                     |  |  |
|  |   |   |                  |                 |                  |   |  |  |
|  |   |   |                  |                 |                  |   |  |  |
|  |   |   |                  |                 |                  |   |  |  |

| Team:<br>Facilities                           | Priority: 3   | Challenge Area: How do we provide an infrastructure to address the needs of the parish challenges in liturgy, programs, ministries, and social activities? |           |         |  |  |  |  |
|---|---|--|-----------|---------|--|--|--|--|
| Goal: Provide protection from the weather for | or parishioners ent                                   | tering and leaving th  | ne Church |         |  |  |  |  |
| Major Solution (Strategic Action):            | Install a canopy over walkway at parking lot entrance |  |           |         |  |  |  |  |
| Implementation Steps                          | P.I.C   | P.I.C Cost Begin End On-Going Comments   |           |         |  |  |  |  |
| Discuss with Fr. Peyton                       | Fr. Peyton  | \$0  | 1/15/14   | 1/17/14 |  | Decision as to wether top will be hard/<br>aluminum or soft/canvas   |  |  |
| Discuss funding with Finance Council          |   | \$0  | TBD       | TBD     |  | Date and time dependent on availability of workers and church availability                                     |  |  |
| Hire contractor                               |   |  |           |         |  |  |  |  |
| Work Performed                                | Parish<br>Work<br>Crew                                | \$0  | TBD       | TBD     |  | Possibly done when or after the current project to update handicapped entrance ramp to church from parking lot |  |  |
|   |   |  |           |         |  |  |  |  |
|   |   |  |           |         |  |  |  |  |
|   |   |  |           |         |  |  |  |  |

| Team:<br>Facilities                             | Priority: 4                             | Challenge Area: How do we provide an infrastructure to address the needs of the parish challenges in liturgy, programs, ministries, and social activities? |       |     |          |  |  |  |
|---|---|--|-------|-----|----------|--|--|--|
| Goal: To remodel and improve the cafeteria      |   |  |       |     |          |  |  |  |
| Major Solution (Strategic Action):              | Improve the appearance of the cafeteria |  |       |     |          |  |  |  |
| Implementation Steps                            | P.I.C                                   | Cost   | Begin | End | On-Going | Comments   |  |  |
| Discuss the project with pastor                 | Fr. Peyton                              | TBD  |       |     |          | Paint - Windows and serving area   |  |  |
| Discuss funding with pastor and finance council | Pastor/<br>Finance<br>Council           | TBD  | TBD   | TBD |          | Determine if any of the "pre-work" and finish work can be done by parishioners                                 |  |  |
| Get quotes and contractor                       | Pastor                                  | TBD  | TBD   |     | On-Going | Possibly done when ramp is reconditioned to become compliant with code.  |  |  |
| Get work crew for painting                      |   | TBD  | TBD   | TBD |          |  |  |  |
| Purchase painting supplies                      |   |  |       |     |          |  |  |  |
| Set date and time for renovations               |   |  |       |     |          | During summer or during school recess.<br>Be aware of calendar and events that<br>may be held in the cafeteria |  |  |
|   |   |  |       |     |          |  |  |  |

| Team:<br>Facilities   | Priority: 5                   | Challenge Area: How do we provide an infrastructure to address the needs of the parish challenges in liturgy, programs, ministries, and social activities? |                  |     |          |   |  |  |
|---|-------------------------------|--|------------------|-----|----------|---|--|--|
| Goal: To provide access to cafeteria and State Road building - handicapped and elderly friendly |                               |  |                  |     |          |   |  |  |
| Major Solution (Strategic Action):  | Install elevator              |  |                  |     |          |   |  |  |
| Implementation Steps  | P.I.C                         | Cost   | Begin            | End | On-Going | Comments  |  |  |
| Discuss the project with pastor   | Fr. Peyton                    | TBD  | 2-3 years<br>out |     |          | Probably last large project. Money to come from Rooted in Faith and other funding |  |  |
| Discuss funding with pastor and finance council   | Pastor/<br>Finance<br>Council | TBD  | TBD              | TBD | On-going | Possible grants from outside organizations  |  |  |
| Get quotes and contractor   | Pastor                        | TBD  | TBD              |     | On-Going | Possibly done when ramp is reconditioned to become compliant with code.           |  |  |
|   |                               |  |                  |     |          |   |  |  |
|   |                               |  |                  |     |          |   |  |  |
|   |                               |  |                  |     |          |   |  |  |
|   |                               |  |                  |     |          |   |  |  |

| Team:<br>Facilities  | Priority: 6   | Challenge Area: How do we provide an infrastructure to address the needs of the parish challenges in liturgy, programs, ministries, and social activities? |                  |     |          |   |  |  |
|--|---|--|------------------|-----|----------|---|--|--|
| Goal: To provide a room for families with small children during Mass |   |  |                  |     |          |   |  |  |
| Major Solution (Strategic Action):                                   | Renovate church to provide a room for parents with small children, that can be used during Mass |  |                  |     |          |   |  |  |
| Implementation Steps   | P.I.C Cost Begin End On-Going Comments  |  |                  |     |          |   |  |  |
| Discuss the project with pastor                                      | Fr. Peyton  | TBD  | 2-3 years<br>out |     |          | Probably last large project. Money to come from Rooted in Faith and other funding         |  |  |
| Determine need after parish census                                   |   |  |                  |     |          | Weigh the need and want against the cost of installation.                                 |  |  |
| Discuss funding with pastor and finance council                      | Pastor/<br>Finance<br>Council   | TBD  | TBD              | TBD | On-going | Possible grants from outside organizations  |  |  |
| Get quotes and contractor  | Pastor  | TBD  | TBD              |     | On-Going | Assess renovation options for inclusion of room with current church structure and options |  |  |
| Preparation of site  |   |  |                  |     |          |   |  |  |
|  |   |  |                  |     |          |   |  |  |
|  |   |  |                  |     |          |   |  |  |